COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/24/2005

ESTIMATE SUMMARY 01:28:52
CONTID: C14849 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14849-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.5 DAYS TIME ALLOW: 80 WORK DAYS
I-70 Bakerville East Overlay PERCENT TIME: 34.38 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: IM 0703-287
I-70 Bakerville East Overlay
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/19/2005 DATE TIME STARTED 04/20/2005
7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005
DATE AWARDED 01/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED
LITTLETON Cco 80123 303-979-9330 DATE NOTICE TO PROCEED 04/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,384,663.23 PARTICIPATING $ 1,411,898.83 S 700,461.29
AWARD PROJECT AMT: $  4,972,207.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.22% TOTAL EARNINGS 1,411,898.83 700,461.29
FUNDS AVAILABLE: $ 3,972,764.40 STOCKPILED MATERIALS 127,400.00 -21,000.00
GROSS EARNINGS 1,539,298.83 679,461.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,282.96 -19,834.83
SECURITIES ENCUMBERED 35,282.96 19,834.83
NET EARNINGS 1,539,298.83 679,461.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,539,298.83 679,461.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 679,461.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 202-01140
0021 202-01140
0025 202-01300
0030 202-04002
0035 203-00000
0040 203-01500
0045 203-01594
0050 203-02330

C14849
14849-BID
IM 0703-287
ITEM
DESCRIPTION

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

REMOVAL OF GUARDRAIL TYPE 4 REMOVAL OF TYPE 4 BARRIER

ON 3 BRIDGES

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

UNCLASSIFIED EXCAVATION

BLADING

COMBINATION LOADER

LABORER

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 206-00000 STRUCTURE EXCAVATION 27.000 27.000
cy 0.000 0.00
50.00000 27.000 1,350.00
0060 208-00002 *EROSION LOG (12 INCH) 230.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0065 208-00010 EROSION BALES 30.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0075 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0080 210-01130 *RESET GUARDRAIL TYPE 3 2,000.000 0.000
LF 0.000 0.00
5.30000 0.000 0.00
0085 210-01140 RESET GUARDRAIL TYPE 4 300.000 300.000
LF 0.000 0.00
8.00000 300.000 2,400.00
0090 210-04020 MODIFY INLET 11.000 11.000
EACH 0.000 0.00
1,500.00000 11.000 16,500.00
0095 210-04200 *ADJUST GUARDRAIL 12,906.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 5.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 213-00061 *MULCH TACKIFIER 1,750.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0115 214-01010 *BRUSH LAYER CUTTING 50.000 0.000
EACH 0.000 0.00
4.50000 0.000 0.00
0120 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 800.000 191.000
TON 373.270 46,658.75
125.00000 564.270 70,533.75
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 48,452.000 1,719.840
TON 1,074.540 33,310.74
31.00000 2,794.380 86,625.78
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,907.000 99.150
TON 60.870 14,608.80
240.00000 160.020 38,404.80
0140 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
TON 0.000 0.00
165.00000 0.000 0.00
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 15,925.000 454.000
GAL 225.000 225.00
1.00000 679.000 679.00
0150 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 145.000 0.000
SY 0.000 0.00
2.30000 0.000 0.00
0155 506-00212 RIPRAP (12 INCH) 18.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0160 603-00029 *PREPARE CULVERT PIPE (30 INCH) 187.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 603-00030 *CULVERT LINING (30 INCH) 187.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0170 603-50012 12 INCH PLASTIC PIPE 80.000 80.000
LF 0.000 0.00
45.00000 80.000 3,600.00
0175 603-50018 18 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0180 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0190 606-00755 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,600.000 0.000
LF 1,500.000 45,000.00
30.00000 1,500.000 45,000.00
0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 10,600.000
LF -1,500.000 -21,000.00
14.00000 9,100.000 127,400.00
0191 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 6,301.000 0.000
SLIP FORM TYPE 7 GLARE SCREEN
LF 0.000 0.00
11.73000 0.000 0.00
0195 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 20,981.000 4,958.000
LF 9,000.000  423,000.00
47.00000 13,958.000 656,026.00
0200 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0205 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0215 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0220 606-20000 *WIRE ROPE SAFETY FENCE 6,069.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0225 606-21000 *WIRE ROPE END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
2,105.00000 0.000 0.00
0230 607-11525 FENCE (PLASTIC) 300.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0235 609-60011 CURB TYPE 6 (SECTION M) 3,600.000 85.000
LF 0.000 0.00
9.00000 85.000 765.00
0240 614-80385 *RUMBLE STRIP 80,256.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0250 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.330 3,300.00
10,000.00000 0.330 3,300.00
0255 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0260 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 39,300.00

393,000.00000 0.600 235,800.00
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 627-00005 *EPOXY PAVEMENT MARKING 648.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0270 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,419.000 28.500
GAL 0.000 0.00
30.00000 28.500 855.00
0275 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,440.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0280 630-00000 *FLAGGING 4,600.000 554.500
HOUR 676.000 16,900.00
25.00000 1,230.500 30,762.50
0285 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 2.000
DAY 1.000 100.00
100.00000 3.000 300.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 95.000 17.000
DAY 19.000 6,840.00
360.00000 36.000 12,960.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 37.500
EACH 0.000 0.00
90.00000 37.500 3,375.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
110.00000 13.000 1,430.00
0310 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 2.000
SF 0.000 0.00
20.00000 2.000 40.00
0315 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 15.000
DAY 15.000 1,650.00
110.00000 30.000 3,300.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
45.00000 50.000 2,250.00
0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 0.000 0.00
60.00000 10.000 600.00
0335 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
15.00000 250.000 3,750.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 06/24/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0371 900-00006 ADDED ITEM (DOLLAR)/ MODIFY TYPE 7 BARRIER MOLDS SO 7,450.000 0.000
THAT THEY DO NOT HAVE SCUPPER
DOL 7,450.000 7,450.00
1.00000 7,450.000 7,450.00
CAT 0200 CURRENT AMT $ 5,264,238.23 $ 679,461.29% 1,497,173.83
CAT NO0300 F-13-5
0380 202-00425 *REMOVAL OF BRIDGE RAILING 360.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0385 202-00504 REMOVAL OF EXPANSION DEVICE 138.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0390 515-00400 CONCRETE SEALER 3.000 0.000
sy 0.000 0.00
400.00000 0.000 0.00
0395 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
0400 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 138.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0405 601-06150 CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0410 606-11010 *BRIDGE RAIL TYPE 10R 360.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 50,650.00 $ 0.00$ 0.00
CAT NO0305 F-14-AN
0415 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0420 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 360.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
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PROJECT: IM 0703-287 ESTIMATE NO: 0003 01:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 F-14-AN
0425 515-00400 CONCRETE SEALER 3.000 0.000
sy 0.000 0.00
400.00000 0.000 0.00
0430 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
0435 518-03000 *SAWING AND SEALING BRIDGE JOINT 360.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0440 601-06150 CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0445 601-06400 GROUT (BRIDGE) (SPECIAL) 45.000 45.000
CF 0.000 0.00
125.00000 45.000 5,625.00
0450 606-11010 *BRIDGE RAIL TYPE 10R 250.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 33,275.00 $ 0.00$ 5,625.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0465 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 36,500.00 $ 0.00$ 36,500.00
PROJECT TOTAL CURRENT AMT $ 5,384,663.23 $ 679,461.29 % 1,539,298.83



